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Approach .for proceeding with Gulf co Site 

REQUESTED ACTION 
Concur with approach 

BACKGROUND INFORMATION 

CONFIDENTIAL. 

EPA and the Gulfco PRPs held a conference call on 2/8/09 _to discuss the path forward. 

CURRENT STATUS 
The.Gulfco PRPs are performing the RI/FS, which· is about 75% complete. 

FUTURE/PROPOSED APPROACH -
• Negotiate a time-critical removal AOC for the above grotm_d storage tanks iri the· . 

southern area; include recovery of past/future costs. PRPs perform the removal. 
• PRPs continue RIIFS required by the_UAO. _ 
• PRPs perform an "early" southern area RIIFS for soil, sediment, & surface water­

southern OU (excludes ground water)"meeting requirements (except schedule) of the 
· UAO, for EPA approval. This "early" RI/FS ·will pro-vide information for a s_outhern 

OU ROD. PRPs provide a schedule for this .work for planning purposes only. The 
early RIIFS will not trigger UAO requirements si·nce its being done outside qfthc · -. 
UAO. 

• PRPs will place institutional controls· (ICs) for the southern OU as necessary base_d on 
a commercial/industrial land use scenario & to ~estrict ground water use until a 
decision (ROD) is completed for the rest of the Site (i.e., ground ·water & the northern 
area). · · · 

• EPA issue a southern OU ROD based on "early" RI/FS findings. 
• Performance of an "early" southern ·ou RI/FS ~nd placement of any inst{tutiona·l 

controls would nof be required in the AOC - a RI/FS it is already required by-the 
UAO. 

• EPA does a partial deletion for the· southern OU after necess51ry actiors are done.-
• PRPs complete the RIIFS for the northern portion ·of the site and ground water 

required by the UAO. T~e "early" southern OU RIIFS will be included in the site-
wide RIIFS - no duplication. · 

PURPOSE 
Allow deletion & reuse of the southern area while the ground water investigation is 
continuing. The-ground water is expected. to.take significantly longer since DNAPL may 
have contaminated a number of deeper water zones (t~o- uppermost .zones are now · 
known to be contaminated). 

CONTACTITELEPHONENUMBER 
G.ary Mi~ler (5-8318) Carl Bolden (5-6713) 
Barbara Naru:t (5-2157) Barbara Aldridge (5-2712) 
Rita Engblom (5-8341) · 
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